
m ENVIRONMENTAL RESTORATION LLC. 

Dally Work OrderNo. 

U.S. EPA, Region 

DAILY WORK ORDER 

Operatina Penod: 02/02/19 Task Order: 0618F0308 Paae 1 of 1 

Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado/Nicolas Brescia 

Location (City, State): Shift: I Start Time: I Stop Time: ~ 
Leonard, Texas Iii 2 07:00 -1-1~it# 

1. Work Authorized for the Period Work Accomplished tor the Period 

1) Continue/complete specific on-site restoration activities 1) Complete: Bed/cover remaining exposed uWties in 
(bed/cover exposed utilities along eastern portions of Grid(s) southern½ of Grid No. FJD04; 
No. FJD04-08, FJD04-06 and DRA09); 2) Complete: Reinstall trampoline in BY of 

2) Reinstall trampoline In BY of 
3) ll!'gress: Restoration in southern½ of Grid No. FJD04: 3) Continue restoration In southern ½ ot Gnd No. FJD04; 

4) Continue/complete restoration in Grid(s) No. DRA022 and 4) Complete: Restoration in Grid(s) No. DRA022 and FJD05-
FJD05-01; 01 ; 

5) Continue rem~al rep~ and T&D scheduling. 5) In Progress: Removal_1.,eporting and task scheduling. 

OSC Signature:..7 ( / ~ . ~ 2/11 
OSC Signatu~ ~ 

Date: 
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2. I 

Resume off-site T&D of both non-regulated soils and TSCA-contaminated soils; continue excavations in FJD04-04; Commence excavations in 
Grid No. DRA08 (southern ½). Continue restoration in Grid(s) No. FJD04 (all open and cleared grids). 

3. Quantity / Volume Tracking: 

Descrietion: 

2•- 3" Limestone Rock (Haul Road) 
Non-reaulated nan-hazardous soils 
ParklnCI Lot (3" SurQe Rock and 1 ½"Crusher Run) 
TSCA-contaminated soils 
Select Backfill W olf Creek Plant (12-15 Pl\ 

C&D Debris (wooden portions of building stored in roll-off box) 

Toosoil Horn Plant 
Bulk Hydraulic Liauids, Spent 

4. Number of Peraonnel Authorized Current Period 

Personnel Cateaorv: a uantitv: 
Response Manager 1 
FCA 1 
Foreman 1 

5. Equipment Authorized for Current Period 

Item Qty Used Not Used / 
or Down 

,Yz ton crew-ca!LJ2icku,p,..IBM} 1 1 
¼ ton extended-cab 3 3 
¾ ton crew-cab flatbed w/ fuel cell 1 1 

Plate Comoactors 2 2 
40' x 8' office trailer 1 1 
70 Wv Generator I 1 1 
Passenaer car FCA 1 1 
2" centrifuoal oumo/hoses I 1 1 
20' Conex Box 1 1 
Weldino Unit 1 1 
8. i. I Amendments nnclucle Time> 

Sianature of OSC Date 

I 

I 

Current Period: Total to Date: 

5 TU56.64 tons 
255 TU5,859.48 tons 
24 TU641 .01 tons 
67 TU1,550.83 tons 
311 TU5.556.43 tons 
1 30-yd. open-top box "'4 tons 
10 TU175.72 tons 
98 TU1.263.29 tons 
3/165 Gallons 

Personnel Cateaorv: Quantitv: 
Operator 2 
Laborer/Operator 3 
Truck Driver/laborer/Operator 1 

Item Qty Used Not Used I 
or Down 

Portable toilets 3 - f-3 
Hand-wash station 1 1 
Skid steer with buckevforks 1 1 
BobcatTS90 
Mini-excavator (Bobcat E85l 1 1 
2 000-aallon Water Truck 1 1 
Excavator (JD 210G) 1 1 
Front End Loader (JD 544K) 1 1 
Bulldozer (JD 650K-LGP) 1 1 
Drum Roller/Comoactor 1 1 

SiQnature of RM Date 
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